COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 09/ 15/ 2016

ESTI MATE SUMVARY 09: 42: 13
CONTI D: C19705 ESTI MATE NO 0004 PROG SPEC YR 2005
PCN: 19705- BI D COFRS REPCRTI NG CATEGCRY: 4 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 79.0 DAYS TI ME ALLOW 135 WORK DAYS
SH 119 BOULDER EAST PERCENT TI ME: 58.52 ORI G TI VE ALLOW 135 WORK DAYS
PRQJIECT NO STA119A- 063
SH 119 BOULDER EAST
NAVE OF ROAD: 119B
PRQIECT COUNTI ES: BOULDER, REGQ ON 4
CONTRACTCR:
ASPHALT SPECI ALTIES CO., |INC PAY PERI OD ENDI NG 09/ 01/ 2016 DATE TI ME STARTED 05/ 04/ 2016
10100 DALLAS STREET DATE LET 03/ 03/ 2016 DATE WORK BEGAN
DATE AWARDED 03/ 14/ 2016 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 04/ 19/ 2016 DATE ACCEPTED
HENDERSON CO 80640 (303) 289- 8555 DATE NOTI CE TO PROCEED 05/ 04/ 2016
CURRENT TOTAL TH S ESTI MATE
CURRENT PRQJECT AMI:  $ 12, 674, 078.60 PARTI Cl PATING $ 6,485,413.54 $ 2,673, 640. 47
AWARD PRQJECT AM: $ 11,788, 230. 60 NON PARTI CI PATI NG 0.00 0.00
PERCENT COVPLETE: 51. 17% TOTAL EARNI NGS 6, 485, 413. 54 2,673, 640. 47
FUNDS AVAI LABLE: $ 6,188, 665.06 STOCKPI LED MATERI ALS 0. 00 0.00
GROSS EARNI NGS 6, 485, 413. 54 2, 673, 640. 47
TOTAL CLAI VB $ 0.00 RETAI NAGE -175,062. 41 -72,409. 22
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 6, 310, 351. 13 2,601, 231. 25
LI QUI DATED DANVAGES 0.00 0. 00
AUTCPAY ADJUSTNVENT 0. 00 0. 00
AMOUNT DUE 6, 310, 351. 13 2,601, 231. 25
OTHER ADJUSTMENTS 0.00 0. 00
PAYMENT DUE $ 2,601, 231. 25

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:
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COLORADO DEPARTMENT OF TRANSPORTATI ON
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Page 2
ESTI MATE RUN 09/ 15/ 2016

09: 42: 13
AMOUNT
TH S CUMULATI VE
PERI OD AMOUNT
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
5, 120. 00
62, 015. 00
612, 960. 00
0. 00
0. 00
11, 160. 00
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0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00



CONTI D C19705 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PCN: 19705-BI D ESTI MATE RUN 09/ 15/ 2016
PRQJECT: STA119A- 063 ESTI MATE NO 0004 09:42: 13
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0055 203-01500 Bl adi ng 10. 000 0. 000
HOUR 0. 000 0. 00
185. 00000 0. 000 0. 00
0056 203- 01597 Pot hol i ng Potholing for guardrail installation 0. 000 0. 000
HOUR 0. 000 0. 00
195. 50000 0. 000 0. 00
0060 208-00002 *Erosion Log Type 1 (12 Inch) 1, 340. 000 0. 000
LF 0. 000 0. 00
4. 60000 0. 000 0. 00
0065 208-00035  *Aggregate Bag 100. 000 0. 000
LF 0. 000 0. 00
14. 50000 0. 000 0. 00
0070 208- 00045 *Concrete Washout Structure 2.000 0. 000
EACH 0. 000 0. 00
1, 100. 00000 0. 000 0. 00
0072 208-00070 Vehi cl e Tracki ng Pad MCR 1. 000 1. 000
EACH 0. 000 0. 00
1, 400. 00000 1. 000 1, 400. 00
0075 208- 00103 *Renoval and Disposal of Sedinment (Labor) 40. 000 0. 000
HOUR 0. 000 0. 00
70. 00000 0. 000 0. 00
0080 208- 00105 *Renoval and Disposal of Sedinent (Equipnent) 20. 000 0. 000
HOUR 0. 000 0. 00
135. 00000 0. 000 0. 00
0085 208-00106 *Sweepi ng (Sedi nent Renoval ) 80. 000 0. 000
HOUR 0. 000 0. 00
160. 00000 0. 000 0. 00
0090 208-00205 *Erosion Control Supervisor 40. 000 0. 000
HOUR 0. 000 0. 00
70. 00000 0. 000 0. 00
0095 210-00815 *Reset Sign Panel 1. 000 0. 000
EACH 0. 000 0. 00
200. 00000 0. 000 0. 00



CONTI D C19705 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PCN: 19705- BI D ESTI MATE RUN 09/ 15/ 2016
PRQIECT: STA119A- 063 ESTI MATE NO 0004 09: 42: 13
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0100 212-00006 *Seedi ng (Native) 0. 200 0. 000
ACRE 0. 000 0. 00
3, 000. 00000 0. 000 0. 00
0105 212-00032 *Soi | Condi tioning 0. 200 0. 000
ACRE 0. 000 0. 00
2, 600. 00000 0. 000 0. 00
0110 216-00202 *Soi | Retention Bl anket (Straw Coconut) (Biodegradable 1, 000. 000 0. 000
d ass
SY 0. 000 0. 00
3. 50000 0. 000 0. 00
0115 304- 07005 Aggregate Base Course (C ass 7) 6, 095. 000 0. 000
CY 0. 000 0. 00
42. 50000 0. 000 0. 00
0120 403-00720 Hot M x Asphalt (Patching) (Asphalt) 2, 500. 000 46. 580
TON 124. 890 14, 986. 80
120. 00000 171. 470 20, 576. 40
0125 403-34751 *Hot M x Asphalt (Gading SX) (75) (PG 64-28) 126, 718. 000 35, 734. 060
TON 31,171. 460 2,166, 416. 47
69. 50000 66, 905. 520 4,649, 933. 64
0126 900- 00006 Added Item (Dol lar)/ 0. 000 -100. 000
DOL -160. 000 -160. 00
1. 00000 -260. 000 -260. 00
0130 606-00301 *Quardrail Type 3 (6-3 Post Spaci ng) 913. 000 0. 000
LF 0. 000 0. 00
23.50000 0. 000 0. 00
0131 606-00301 Cdrail Ty 3 (6-3) Added Guardrail hand dig installation 0. 000 0. 000
LF 0. 000 0. 00
28.20000 0. 000 0. 00
0135 606-01370 *Transition Type 3G 6. 000 0. 000
EACH 0. 000 0. 00
1, 500. 00000 0. 000 0. 00
0136 606-01340 End Anchor Ty 3D MCR 0. 000 0. 000
EACH 0. 000 0. 00
1, 045. 00000 0. 000 0. 00



CONTI D C19705 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PCN: 19705-BI D ESTI MATE RUN 09/ 15/ 2016
PRQJECT: STA119A- 063 ESTI MATE NO 0004 09:42: 13
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0137 606-01370 Transition Ty 3G Quardrail itemhand dig installation 0. 000 0. 000
EACH 0. 000 0. 00
1, 785. 00000 0. 000 0. 00
0140 606- 02005 *End Anchor age (Fl ared) 8. 000 0. 000
EACH 0. 000 0. 00
1, 685. 00000 0. 000 0. 00
0141 606- 02005 End Anchor (Flared) Cuardrail itemhand dig 0. 000 0. 000
installation
EACH 0. 000 0. 00
1, 840. 00000 0. 000 0. 00
0145 608-00015 *Det ect abl e \\r ni ngs 12. 000 0. 000
SF 0. 000 0. 00
67. 00000 0. 000 0. 00
0150 609-21010 *CQurb and Qutter Type 2 (Section |-B) 25. 000 0. 000
LF 0. 000 0. 00
28. 00000 0. 000 0. 00
0155 612-00041  *Delineator (Flexible) (Type I) 393. 000 0. 000
EACH 0. 000 0. 00
89. 50000 0. 000 0. 00
0160 612-00042  *Delineator (Flexible) (Type I1) 259. 000 0. 000
EACH 0. 000 0. 00
91. 85000 0. 000 0. 00
0165 612-00043  *Delineator (Flexible) (Type I11) 24. 000 0. 000
EACH 0. 000 0. 00
94. 00000 0. 000 0. 00
0170 614-00011 *Sign Panel (Qass I) 687. 000 53. 250
SF 302. 750 6, 100. 41
20. 15000 356. 000 7,173. 40
0175 614-00012 *Sign Panel (Cass I1) 1, 956. 000 112. 000
SF 600. 250 17, 497. 29
29. 15000 712. 250 20, 762. 09
0180 614-01512 *Steel Sign Support (2-1nch Round)(Post) 11. 000 0. 000
LF 0. 000 0. 00
13. 50000 0. 000 0. 00



CONTI D C19705 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PON: 19705- BI D ESTI MATE RUN 09/ 15/ 2016
PRQJECT: STA119A- 063 ESTI MATE NO 0004 09:42: 13
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0185 614-01522 *Steel Sign Support (2-1nch Round)(Socket) 3. 000 0. 000
EACH 0. 000 0. 00
170. 00000 0. 000 0.00
0190 614-01575 *Steel Sign Support (2-1/2 Inch Round NP-40) (Post) 111. 000 0. 000
LF 0. 000 0. 00
16. 00000 0. 000 0. 00
0195 614-01578 *Steel Sign Support (2-1/2 Inch Round NP-40)(Slipbase) 8. 000 0. 000
EACH 0. 000 0. 00
250. 00000 0. 000 0. 00
0196 614-72876  Detect Anp (Loop) (2) 6. 000 0. 000
EACH 6. 000 5, 970. 00
995. 00000 6. 000 5, 970. 00
0197 619- 75000 Cast Iron Val ve Box 0. 000 0. 000
EACH 0. 000 0. 00
720. 00000 0. 000 0. 00
0200 625- 00000 *Construction Surveying 1. 000 0. 500
LS 0. 100 2,100. 00
21, 000. 00000 0. 600 12, 600. 00
0205 626-00000 *Mobi |'i zati on 1. 000 0. 600
LS 0. 400 260, 000. 00
650, 000. 00000 1. 000 650, 000. 00
0210 626-01103 *Public Information Services (Tier I11) 1. 000 0. 390
LS 0. 130 1, 300. 00
10, 000. 00000 0. 520 5, 200. 00
0215 627-00005 *Epoxy Pavement Mar ki ng 933. 000 0. 000
GAL 0. 000 0. 00
66. 00000 0. 000 0. 00
0220 627-00011 *Pavenent Marking Paint (Waterborne) 2,799. 000 1,102. 000
GAL 808. 000 27,068. 00
33. 50000 1, 910. 000 63, 985. 00
0225 627-30405 *Preformed Ther nopl astic Pavenent Marking (Wrd- Synbol) 2, 325. 000 0. 000
SF 0. 000 0. 00

19. 00000 0. 000 0. 00



CONTI D C19705 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 7
PCN: 19705-BI D ESTI MATE RUN 09/ 15/ 2016
PRQJECT: STA119A- 063 ESTI MATE NO 0004 09:42: 13
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0230 627-30410 *Preformed Thernopl astic Pavenent Marking (Xwal k- St op 3, 934. 000 0. 000
Li ne
) SF 0. 000 0. 00
11. 00000 0. 000 0. 00
0235 629-01050 Monunent Box 3. 000 0. 000
EACH 0. 000 0. 00
1, 235. 00000 0. 000 0. 00
0240 630-00000  *Fl aggi ng 3, 500. 000 1, 321. 500
HOUR 615. 500 16, 618. 50
27.00000 1, 937. 000 52,299. 00
0245 630- 00007 *Traffic Control Inspection 60. 000 31.000
DAY 6. 000 660. 00
110. 00000 37.000 4,070. 00
0250 630-00012 *Traffic Control Managenent 135. 000 57. 000
DAY 21.000 11, 550. 00
550. 00000 78. 000 42, 900. 00
0251 630-80335 Barricade (3 MA) (Tenp) MR 2.000 1. 000
EACH 0. 000 0. 00
147. 50000 1. 000 147. 50
0255 630-80341 *Construction Traffic Sign (Panel Size A) 47.000 23.500
EACH 0. 000 0. 00
33. 50000 23.500 787. 25
0260 630- 80342 *Construction Traffic Sign (Panel Size B) 106. 000 49. 500
EACH 0. 000 0. 00
84.50000 49. 500 4,182.75
0265 630-80343 *Construction Traffic Sign (Panel Size C) 22.000 11. 000
EACH 0. 000 0. 00
84.50000 11. 000 929. 50
0270 630-80355 *Portabl e Message Sign Panel 2.000 1. 000
EACH 0. 000 0. 00
3, 350. 00000 1. 000 3, 350. 00
0275 630- 80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 3. 000 1.500
Type
yee) EACH 0. 000 0. 00
1, 125. 00000 1. 500 1, 687.50



CONTI D C19705 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PCN: 19705-BI D ESTI MATE RUN 09/ 15/ 2016
PRQIECT: STA119A- 063 ESTI MATE NO 0004 09:42: 13
CURRENT PREV QrY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRICE
CAT NO0200 ROADWAY
0280 630- 80360 *Drum Channel i zi ng Devi ce 200. 000 53. 000
EACH 0. 000 0. 00
22. 50000 53. 000 1,192. 50
0285 630-80380 *Traffic Cone 400. 000 200. 000
EACH 0. 000 0. 00
7.85000 200. 000 1, 570. 00
0290 700-70010 F/ A M nor Contract Revisions 186, 912. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0295 700-70011 F/ A Partnering 1, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0300 700-70016 F/ A Fuel Cost Adj ustnent 26, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0305 700-70018 F/ A Roadway Snoot hness | ncentive 251, 200. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0310 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 148, 800. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0315 700-70021 F/ A On- The-Job Trai nee 4, 480. 000 0. 000
HOUR 0. 000 0. 00
1. 00000 0. 000 0. 00
0320 700- 70025 F/' A Quality Incentive Paynent 235, 600. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0325 700- 70380 F/ A Erosion Control 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00



CONTI D C19705 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9
PCN: 19705-BI D ESTI MATE RUN 09/ 15/ 2016
PRQJECT: STA119A- 063 ESTI MATE NO 0004 09:42: 13
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D THS CUMLATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0326 900- 00007 Added Item (Each)/ HVA Coring MCR 40. 000 40. 000
EACH 0. 000 0. 00
92. 40000 40. 000 3, 696. 00
CAT 0200 CURRENT AMI  $12,301,197.60% 2,603, 282.47$ 6,185, 102.53
CAT NOO301 D-16-1
0335 202- 00246 *Renoval of Asphalt Mat (Planing) (Special) 796. 000 796. 000
SY 0. 000 0. 00
20. 00000 796. 000 15, 920. 00
0340 202-00425 *Renoval of Bridge Railing 220. 000 0. 000
LF 220. 000 1, 870. 00
8. 50000 220. 000 1, 870. 00
0345 202- 00453 *Renoval of Portions of Present Structure (O ass 2) 36. 000 36. 000
SY 0. 000 0.00
250. 00000 36. 000 9, 000. 00
0350 202- 00460 *Renoval of Portions of Present Structure (O ass 3) 7.000 0. 000
SY 0. 000 0. 00
390. 00000 0. 000 0. 00
0355 403-34751  Hot M x Asphalt (Gading SX) (75) (PG 64-28) 110. 000 110. 000
TON 0. 000 0. 00
160. 00000 110. 000 17, 600. 00
0360 515-00120 *Wat er proofing (Menbrane) 684. 000 684. 000
SY 0. 000 0. 00
19. 00000 684. 000 12, 996. 00
0365 518-01001 *Bridge Expansion Joint (Asphaltic Plug) 120. 000 120. 000
LF 0. 000 0. 00
250. 00000 120. 000 30, 000. 00
0370 518-03000 *Sawi ng and Seal i ng Bridge Joint 120. 000 120. 000
LF 0. 000 0. 00
25. 75000 120. 000 3, 090. 00
0375 601- 03041 *Concrete Cass D (Bridge) (Special) 5. 000 3. 000
CcY 0. 000 0.00
2,680. 00000 3. 000 8, 040. 00



CONTI D C19705 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10
PCN: 19705-BI D ESTI MATE RUN 09/ 15/ 2016
PRQJECT: STA119A- 063 ESTI MATE NO 0004 09:42: 13
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NOO301 D-16-1
0380 601-51005 *@al vani ¢ Anodes 76. 000 76. 000
EACH 0. 000 0. 00
45. 00000 76. 000 3, 420. 00
0385 602-00000 *Rei nforcing Steel 230. 000 0. 000
LB 0. 000 0. 00
4.50000 0. 000 0. 00
0390 606-11010 *Bridge Rail Type 10R 220. 000 0. 000
LF 220. 000 28, 600. 00
130. 00000 220. 000 28, 600. 00
CAT 0301 CURRENT AMI  $ 139, 661.00 $ 30,470.00 $ 130, 536. 00
CAT NO0302 D-16-N
0395 202- 00246 *Renoval of Asphalt Mat (Pl aning) (Special) 444. 000 329. 000
SY 0. 000 0. 00
20. 00000 329. 000 6, 580. 00
0400 202-00425 *Renoval of Bridge Railing 286. 000 0. 000
LF 0. 000 0. 00
8. 50000 0. 000 0. 00
0405 202- 00453 *Renoval of Portions of Present Structure (O ass 2) 29. 000 12.000
SY 0. 000 0. 00
250. 00000 12. 000 3, 000. 00
0410 202- 00460 *Renoval of Portions of Present Structure (O ass 3) 4. 000 0. 000
SY 0. 000 0. 00
390. 00000 0. 000 0. 00
0415 403-34751  Hot Mx Asphalt (Grading SX) (75) (PG 64-28) 96. 000 96. 000
TON 0. 000 0. 00
160. 00000 96. 000 15, 360. 00
0420 515-00120 *Wat er proof i ng ( Menbrane) 444. 000 442.000
SY 0. 000 0. 00
19. 00000 442. 000 8, 398. 00
0425 518-01001 *Bridge Expansion Joint (Asphaltic Plug) 120. 000 120. 000
LF 0. 000 0. 00
250. 00000 120. 000 30, 000. 00



CONTI D C19705 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PON: 19705- BI D ESTI MATE RUN 09/ 15/ 2016
PRQIECT: STA119A- 063 ESTI MATE NO 0004 09:42: 13
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0302 D-16-N

0430 518-03000 *Sawi ng and Seal i ng Bridge Joint 80. 000 80. 000
LF 0. 000 0. 00
25. 75000 80. 000 2, 060. 00
0435 601- 03041 *Concrete Cass D (Bridge) (Special) 3. 000 1. 000
(& 0. 000 0. 00
2, 680. 00000 1. 000 2, 680. 00
0440 601-06150 *Concrete (Patching) 58. 000 0. 000
SF 0. 000 0. 00
115. 00000 0. 000 0. 00
0445 601- 51005 *Cal vani ¢ Anodes 49. 000 49. 000
EACH 0. 000 0. 00
45. 00000 49. 000 2, 205. 00
0450 602- 00000 *Rei nforcing Steel 183. 000 0. 000
LB 0. 000 0. 00
4. 50000 0. 000 0. 00
0455 606- 11010 *Bridge Rail Type 10R 286. 000 0. 000
LF 0. 000 0. 00
130. 00000 0. 000 0. 00
CAT 0302 CURRENT AMI  $ 130, 895.50 $ 0.00$ 70, 283. 00

CAT NO0303 D-16-AU

0460 202- 00246 *Renoval of Asphalt Mat (Pl aning) (Special) 601. 000 601. 000
Sy 0. 000 0. 00
20. 00000 601. 000 12, 020. 00
0465 202- 00425 *Renoval of Bridge Railing 288. 000 0. 000
LF 288. 000 2,448. 00
8. 50000 288. 000 2,448.00
0470 403-34751 Hot M x Asphalt (Gading SX) (75) (PG 64-28) 66. 150 66. 150
TON 0. 000 0. 00
160. 00000 66. 150 10, 584. 00
0475 518-03000 *Sawi ng and Seal i ng Bridge Joint 110. 000 0. 000
LF 0. 000 0. 00

25. 75000 0. 000 0.00



CONTI D: C19705 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12
PCN: 19705-BI D ESTI MATE RUN 09/ 15/ 2016
PRQJECT: STA119A- 063 ESTI MATE NO. 0004 09:42: 13
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0303 D 16-AU
0480 606- 11010 *Bridge Rail Type 10R 288. 000 0. 000
LF 288. 000 37, 440. 00
130. 00000 288. 000 37, 440. 00
CAT 0303 CURRENT AMI  $ 65, 324.50 $ 39,888.00 % 62, 492. 00
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0485 620- 00002 Field Ofice (Oass 2) 1. 000 1.000
EACH 0. 000 0. 00
22, 000. 00000 1. 000 22, 000. 00
0490 620-00012 Field Laboratory (dass 2) 1. 000 1. 000
EACH 0. 000 0. 00
12, 000. 00000 1. 000 12, 000. 00
0495 620- 00020 Sanitary Facility 2. 000 2. 000
EACH 0. 000 0. 00
1, 500. 00000 2.000 3, 000. 00
CAT 0400 CURRENT AMI  $ 37,000. 00 $ 0.00$ 37, 000. 00

PRQJECT TOTAL CURRENT AMI $12,674,078.60$% 2,673,640.47$ 6,485, 413.53



